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Work Completed: September 27-October 3, 2007

Began installing a turbidity curtain at Removal Area 7B.
Continued removing Staging Area 2S.
Continued constructing Staging Area 3S.
.Completed excavation of soil and sediment from Removal Area 6B and began
- excavation activities at Upland Area 6B1.
e Continued loading and transporting solidified non-TSCA material from Upland Area 6B1
to Allied Waste's C&C landfill in Marshall, Michigan.
¢ Continued surveying and performing sampling and analysis of excavated portions of
-Removal Area 6B and Upland Area 6B1. '
o Completed installation of a 500-gallon-per-minute treatment system at the Plainwell
- Dam. Began dewatering the Phase 1 Cofferdam area.
e _Continued construction of the water control structure. Work included constructing an
earthen berm downstream of the structure and installing steel sheeting.
e Began seeding and placing erosion control mats at Removal Areas 2B, 3B, and 4B.
o Completed the placement of topsoil in Removal Area 6B.
¢ ° Continued turbidity monitoring of the Kalamazoo River to support removal activities.

b AII values are unoffC|aI estlmated quantltles subJect to revismn/venfcatlon

US EPA RECORDS CENTER REGION 5
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Work Pianned: October 4-October 10, 2007

Complete installation of turbidity curtain at Removal Area 7B.

Complete removal of Staging Area 2S.

Complete construction of Staging Area 3S.

Continue excavating soil and sediment at Upland Area 6B1.

Begin excavation of soil and sediment from the Phase 1 Cofferdam area.

Continue loading and transporting solidified non-TSCA material from Upland Area 6B1

and Staging Area 3S to Allied Waste’s C&C landfill in Marshall, Michigan.

e Continue surveying and performing sampling and analysis of excavated portions of
Upland Area 6B1. _

e Continue constructing the water control structure. Work will consist primarily of installing
steel sheeting and H piles.

¢ Complete seeding and placement of erosion control mats at Removal Areas 2B, 3B, 4B
and 6B.

¢ Continue turbidity monitoring of the Kalamazoo River to support removal activities.
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Removal Progress

Notes
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Week End Date

Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA.

Actual volumes removed are below the targeted volumes potentially due to the conservative estimation
methodology used to develop targeted figures and due to the actual topographic conditions encountered at the
site, which could result in smaller volumes needing to be removed than originally estimated. The targeted
volumes have been increased by 10% to account for additional material that could be removed as a result of
over-excavation and additional removal in response to confirmation sampling. Soil/sediment removal activities
are on schedule based on the ARCADIS BBLES 4/30/07 Plainwell TCRA Construction Schedule.

ARCADI S B B I_ES Kalamazoo River Study Group
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Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
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Health & Safety Update

e Two Loss Prevention Observations (LPOs) were completed this week.
A total of 64 LPOs have been completed for the project to date.

Weather Summary

¢ Heavy rain and wet conditions limited construction activities and landfill accessibility
on October 1 and 3, 2007.

Environmental Monitoring and Construction Quality Assurance Testing
Reéuspension/'l'urbidity Monitoring:

Testing Performed this Week? No[]  Yes [X]

Exceedances? NJA [ ] No X Yes [] If yes, explain:

Dewatering System Discharge Monitoring:
Discharge Flow:

Testing Performed this Week? No [X]  Yes [] ;;
Exceedances? N/A [X] No (] Yes [] If yes, explain:
Excavation Verification Sampling:
Testing Performed this Week? No[] Yes [X], in Removal Area(s): 6B
Cleanup Standard Achieved? N/A[] Yes[X] No[] If no, explain: -
i

Issues Encountered/Solutions Advanced

e Subsurface rock and concrete at the Plainwell Dam has affected the installation of
steel sheeting for the water control structure. Pre-trenching of the water control

structure alignment has been necessary to reduce the impact of subsurface
obstructions to steel sheeting installation.

@ ARCAD‘S B B LES Kalamazoo River Study Group
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Equipment on Site
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Komats

Ié:r::r:su PC-300 HD Long 1 1 1 1 1 1 1
Komatsu PC-200 Excavator 1 1 1 1 1 1 1
éc:(t;r;vziz;re JD-50 Mini 2 2 5 2 2 > 2
John Deere JD-450 Dozer 1 1 1 1 1 1 1
John Deere JD-700 Dozer 1 1 1 1 1 1 1
Komatsu D37 Dozer 1 1 1 1 1 1 1
Komatsu D61 Dozer 1 1 1 1 1 1 1
Vermeer Chipper 1 1 1 1 1 1 1
Komatsu D65 Dozer 1 1 1 1 1 1 1
Volvo P-180 Loader 1 1 1 1 1 1 1
Komatsu 380 loader 1 1 1 1 1 1 1
CAT 328 Loader (King) 1 1 1 1 1 1 1
?Kui:;y)rus Cable 40-ton Crane 1 1 1 1 1 1 1
American 80-ton Crane (King) 1 1 1 1 1 1 1
2,000 Gallon Water Truck 1 1 1 1 1 1 1
_I}S;)uT:tsu 400 Articulating Dump 2 2 2 2 2 2 2

' ARCADIS BsLEs
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Personnel, Regulatory Staff, and Visitors on Site

findividual/Affiliation®Weeeo/27/0 788 0/28/078K9/29/0 7l E9/30/0 74 I10/1/07:4110/2/07 g
4 20 20 20

Terra Contracting Staff
Sam Borries/lUSEPA OSC
Mike Ribordy/USEPA OSC
Paul Bucholtz’MDEQ

John Bradley/MDEQ

John Lerg/MDNR

Weston Contractors

Drew Santini/CDM

Chase Fortenberry/KRSG ] X
Rick Difiore/ARCADIS BBLES i

Dave Montanari/ARCADIS
BBLES -

Steve Garbaciak/ARCADIS BBL
Doug Cowin/ARCADIS BBL :
Adam Chwalibog/ARCADIS BBL X X X : X X X
Eric Hritsuk/ARCADIS BBL )
Rich Price/ARCADIS BBLES X X X
Matt Bowman/ARCADIS BBLES
EJ Suardini/ARCADIS BBLES X X
Mike Kohagen/ARCADIS BBLES X X X
Ben Lawrence/ARCADIS BBLES X X
Mark Otto/ARCADIS BBLES

Michelle Rumler/ARCADIS BBL

Joe Willoughby/ARCADIS
BBLES

Nick Harmer/ARCADIS BBL
Other Subcontractors (Specify)
JFNew " 5
American Environmental 10
(Geosynthetics)
King Construction
(WCS/cofferdam)

X=X XX
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Photos from Week #22

Installation of geosynthetic material at Staging Area 3S.

Heavy equipment excavating and hauling
soil and sediment at Removal Area 6B.

£2) ARCADIS ssLes
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Installation of steel sheeting for construction
of the water control structure.

Tractor trailer tires being washed prior to
leaving the staging area.

Kalamazoo River Study Group

Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
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Targeted Removal Areas—Former Plainwell Impdundment
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All dimensions and features represented on this map are approximate. Actual locations of access
roads and staging areas and final boundaries of removal areas will be determined at the time of
construction.
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